

Joint Land Use Study Policy Committee Meeting September 13, 2010



Agenda

- Welcome: City Manager
- Introductions
- Review inputs regarding the public comment period as well as the public meetings
- Discuss JLUS lessons learned
- JLUS Timeline
- Final JLUS approval
- Discussion and Questions

Hampton JLUS Observations

- Successful inclusion of surrounding communities inputs on JLUS
- Highly active Technical Committee and involved stakeholders
- Balanced approach by communities and LAFB to address issues
- Adequate opportunities for public participation and comment
- Focused strategies and implementation actions that have a high success of being implemented
- All communities pursuing a means to institutionalize the JLUS report
- Consideration of LAFB contribution to communities
- Continue public outreach and communication to public on JLUS

Transition to Implementation

Other Communities have:

- Pursued grants from OEA to address key implementation actions
- Extended the existing JLUS committees in an AD HOC role to maintain visibility and momentum on ongoing successes and communications between all participants
- Implemented a transition group or stood up implementation committee prior to final acceptance of the final report
- Actively developed agreements between communities, stakeholders and military to continue to communicate and work proposed processes (Memorandum of Agreement)

JLUS Timeline

- Oct 7: Hampton Planning Commissioners (Endorse)
- Oct 13: Hampton City Council Meeting (Approval)
- Oct 28: Participating localities endorse JLUS (Resolutions)
- November 1: Implementation Committee Formed
 - “Working Group” meets as required

WRAP UP

